
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
KkGiON Vlll 

999 78th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

Ref: BHWM-FF 

Mr. Frazer Lockhart 
Department of Energy 
RocLz F l a t s  Office 
P.O. Box 928 
Golden, CO 80402-0928 

JUN 30 1992 

re: OUl D r a f t  RFX/RI Report 
Extension Request 

Dear Mr. Lockhart: 

circumstances surrounding your May 21, 1992 request for extension 
on -&e OU 1 R F I / R I  Report (92-DOE-5474). initially we w e r e  
informed that the Repart, due on July 3 0 ,  1992, wzs in 
preparation, despite the unavailability of nearly a11 chemical 

. analysis results from Phase I11 samples. We contendea that 
submittal of a document: lacking a full presentation and analysis 
of the complete Phase 1x1 I L ~ T / R I  data set was equivalent to not 
submitting a report at all; a clear failure to meet the milescone 
and an IAG violation subject to stipulated penalties. 

In our letter of June 2, 1,092, EPA and CDH deferred action 
on the extension,request pending the results of an audit of the 
DOF./F.GM= lzboratory support progrm. 
very informative for a11 parties, and identified a number of: 
existing problems 2s well as a considerable amount of progress in 
solving them- in recent staff-level meetings, i.t: was agreed that 
this new information might allow for some acceleration of the 
schedule set forch in your extension request. Based on these 

unproductive e f f o r t  on report prepazation, EPA and cD3 are hereby 
offering to grant an extension under the t e r n  and conditions as 

findings w i l l  be documented and we w i l l  q e c t  continued 
coogeration in working on outstanding problems with DOE/EG&Z. 

submittal date for the D r z f t  RFI/RI Report to October 28, 1992. 
Thc document submitted on that &te must meet a l l  the 
repizements f o r  an RFI/Ri report as estzblished in Section VI1 
of the IAG SOW t o  be considered acceptable f o r  meeting the 
m5Lcstoa.c .  
nust include but not be limited to characterization of t h e  nature 
an6 extent of contanination and the calculation of risk using the 

Over the past month EPA and CDII have been investigating the 

The ongoing audit has been 

discussions and in the interest of avoidins any further 

outlined below, The Jaboratory audit w i l l  continue. Our 

in light of k h i s ,  we are offering to extend the milestone 

Specifically f o t  t h i s  OU 1 D r z € t  RFI/RI regort, this 



full set  of Phase III data, including the supplemental surface 
soil sampllng Frogran completed in March 1992.. 

Further, in accepting this extension, DOE and E G G  agree to 
i u u e a s a  the involvement of the recplatfng agencies in rhe 
baseline human health risk assessment and the environmental 
evaluation.for 013 1. 
series uf working meetings of the R i c k  Assessment Technical 
Working Group between now and the submittal of  the draft R F I / R I  
Report. 
provlcling the LrsEoraation necessary for meaningful technical 
exchaqges. 
evaluation, exposure assessment, and toxicity assessment, 
incluaing all LnforxtlaLion being relied on for the quantitative 
uncerrafnty analysis. Risk characterization is the only aspect 
of the baseline r i sk  assessment which could be left to the draft 
RFI/RI Report. To comply w i t h  t h i s  condition, (1) a written 
schedule of gropoaed meeting dates and topics must be submitted 
to EPA an6 CDH no later than July 6 ,  1992; and (2) Technical 
Memoranda supporting the Risk Assessment pZ-OCe88 and reflecting 
agreements made in the working meetings must be submftted as 
follows : 

W e  e q e c t  t h i s  fnvolvement to occur in a 

DOE is responsible for scheduling these meetings and 

The t o p i c s  to be covered include all aspects of data 

* TN 6, Exposure Scenarios (Revised) : July 10, 1992 * TM 7 ,  Model Descriptions: July 17, 1992 
* TM 8 ,  COntZmillaIXt Identfficacion: Sept&er 9 ,  1992 
* TM 9 ,  Toxicity Parameters: September 23, 1992 

We urge D3E to continue working w i t B  us I n  identifylug the 
most effective ways to alleviate the souices of delays incurred 
to date so they can be avoided on other OUs. 
become effective upoa receipt of your written acceprance UT Lhis 
offer. 
unchanged unless adjusted by agreement of all parties following 
submittal of an adequate Draft Ri Report. If you have quest ior iv  
or would like to discuss this of fe r ,  please contact G a r y  Kleemm 
(EPA) at 294-1071 o r  Joe Schieffelln (CDE) at 331-4421- 

This extension will 

Subsequent milestones in the OU 1 sequence will remain 

.Sincerely, 

Martin Hestmark, EPA 
Maager 
Rocky Flats Project  

unit Leader 
Hazardous Waste Facilities 

cc: Scott Grace, DOE 
Cindy Fee, E G G  
Dennis Smith, EGX- 
Barbara Barry, RFW 

TOTRL P.03 


